East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities

m King County | L@EB&MS

Week beginning May 22", 2017

Week of 5/22:

Sta 223+50 — Continue installation of Wall #2

Sta 223+50 — Continue installation of Wall #3

Sta 223+20 — Installation of Wall #9

Sta 223+50 — Installation of cap blocks on Walls 2, 3, 9

Sta 250+00 — Continue installation of infiltration trenches

Sta 244+20 — 284+66 — Begin subgrade preparation for
shoulder

Sta 223+00 — 261+00 — Excavation for trail grade

Sta 41+00 - 42+00 — Excavation for trail grade

Sta 219+00, 225+00 — Mitigation site silt fence installation and
brush removal

Sta 236+00, 245+00 — Mitigation site silt fence installation and
brush removal

Sta 236+00, 250+50 — Rest area subgrade, base preparation, and
concrete pour

Sta 250+00 — Infiltration trench excavation and installation
working North

Sta 234+05 — Installation of chain link fence

Infiltration trench installation near rest stop at 250+50

Infiltration trench installation

Week of 5/29:

Sta 223+50 — Continue installation of Wall #2

Sta 223+50 — Continue installation of Wall #3

Sta 223+20 - Installation of Wall #9

Sta 223+50 — Installation of cap blocks on Walls 2, 3, 9
Sta 250+00 — Continue installation of infiltration trenches
Sta 244+20 — 284+66 — Begin subgrade preparation for
shoulder

Sta 223+00 — 261+00 — Excavation for trail grade

Sta 41+00 — 42+00 — Excavation for trail grade

Sta 219+00, 225+00 — Mitigation site silt fence installation
and brush removal

Sta 236+00, 245+00 — Mitigation site silt fence installation
and brush removal

Sta 236+00, 250+50 — Rest area subgrade, base preparation,
and concrete pour

Sta 250+00 — Infiltration trench excavation and installation
working North

Sta 234+05 - Installation of chain link fence

Over 35,388 square feet of drainage fabric will be installed throughout the infiltration trenches as part of the East
Lake Sammamish Trail South Sammamish Segment A project!
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Week of 6/05:

= Sta 250+00 — Continue installation of infiltration trenches

Sta 244+20 — 284+66 — Begin subgrade preparation for

shoulder

Sta 234+00 — 239+00 — Excavation for trail grade

Sta 234+00 — 239+00 — Installation of CSBC trail base

Sta 229+00 — Mitigation brush removal and weed control

Sta 216+87 — Begin fine grading of trail

Throughout project — Begin installation of rockeries at driveways
Sta 234+05 — Installation of chain link fence

Infiltration trench installation between driveway 6 and 7

Construction Notes:

The infiltration trenches installed throughout East Lake Sammamish Trail Segment A project will capture
the surface water runoff from the trail. The trench is filled with clean crushed rock and encapsulated in a
drainage fabric. The infiltration trench provides an avenue for surface water runoff to permeate through the
trench and infiltrate into the existing soils. This is an alternative way to capture surface water runoff without
adding flow to public storm sewer systems!

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing

The East Lake Sammamish Corridor!
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